US ARMY CORPS OF ENGINEERS
FY 2001 CONTRACT DREDGING PROGRAM

PRELIMINARY Advertising Schedule FY: 2001
Schedule Subject to Change

J Advertising Bid Quantity WDMD S
Seq S Date Open CubicYards C T US$A Job Name

LRE District DETROIT

5A 4,000 M P YBA S ARCADIA HARBOR, Ml
10 A 20,000 M B Y UA S BLACK RIVER(PH), MI
15 A 50,000 M B Y X B S CHNLSINLAKE ST CLAIR, MI
20 A 100,000 M U Y CC S DULUTH-SUPERIOR HBR MN&WI
25 A 30,000 M P Y BB S GRAND HAVEN HARBOR, MI(O)
30 A 120,000 M B Y CB S GREENBAY HARBOR, WI
40 A 21,000 M P YBA S HOLLAND HARBOR, Ml (O)
35 A 25,000 M P Y CB S HOLLAND HARBOR, MI(l)
45 A 20,000 M P Y BA S LELAND HARBOR, Mi
50 A 35,000 M U Y CA S LUDINGTON HARBOR, Ml
55 A 35,000 M B YCB S MANITOWOC HARBOR, WI
60 A 100,000 M P YCA S MONROE HARBOR, MI
65 A 50,000 M P Y BB S ONTONAGON HARBOR, Ml
70 A 20,000 M P YBA S PENTWATER HARBOR, Ml
75 A M B Y CB S ROUGERIVER, Ml
80 A 100,000 M B Y CB S SAGINAW RIVER, Ml
85 A 50,000 M B Y CB S STCLAIRRIVER, MI
90 A 30,000 M P YBA S STJOSEPHHARBOR, Ml (O)
95 A 30,000 M B Y UB S STURGEON BAY, WI
100 A 20,000 M P Y BA S WHITE LAKE HARBOR, Ml
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J Advertising Bid Quantity WDMD S
Seq S Date Open CubicYards C T US$A Job Name
LRE Totals: 20 Contract(s) 860,000 CYs
MVK District VICKSBURG
4 A 1/1/01 M HOD LEASE OF CUTRHD DREDGE
2 A 1/1/01 2/1/01 750,000 M HOD OUACHITA & BLACK RIVERS
1A 1/1/01 2/1/01 3,000,000 M H X D RED RIVER WATERWAY
3 A 2/1/01 3/1/01 850,000 M HOD MISSISSIPPI RIVER HARBORS
MVK Totals: 4 Contract(s) 4,600,000 CYS
MVM District MEMPHIS
1P 3/9/01 4/10/01 2,400,000 M HSD MISS. RIVER HARBORS
2P 3/16/01 4/17/01 1,600,000 M HOD WHITE RIVER
MVM Totals: 2 Contract(s) 4,000,000 CYS
MVN District NEW ORLEANS
30 OA 11/7/99 700,000 M HOC MISS RV N.O. HAR LSD CT 1-01
117 A 9/1/00 M Y XD BAYOU BLACK
125 OA 10/1/00 8,000,000 M HOD CALC RIV BAR CH LSD HOP 1-01
126 OA 10/1/00 3,000,000 M HOD CALC RIV BAR CH LSD HOP 2-01
10 OA 10/3/00 2,300,000 M HOD MISS RIV SWP BIN MEAS. 10-01
20 OA 10/3/00 3,000,000 M YWD MISS RIV SWP CY CUTTER 1-01
21 OA 10/3/00 3,000,000 M YWD MISS RIV SWP CY CUTTER 2-01
22 OA 10/3/00 3,000,000 M YWD MISS RIV SWP CY CUTTER 3-01
275 OA 10/3/00 3,000,000 M HW D MISS RIV SWP LSD CUTTER 1-01
276 OA 10/3/00 3,000,000 M HW D MISS RIV SWP LSD CUTTER 2-01
277 OA 10/3/00 3,000,000 M HW D MISS RIV SWP LSD CUTTER 3-01
1 OA 10/3/00 6,800,000 M HOD MISS RIV SWP LSD HOPPER 1-01
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J Advertising Bid Quantity WDMD S
Seq S Date Open CubicYards C T US$A Job Name
2 OA 10/3/00 6,800,000 M H HOD N MISSRIVSWP LSD HOPPER 2-01
3 OA 10/3/00 2,300,000 M HHOD N MISSRIVSWP LSD HOPPER 3-01
4 OA 10/3/00 2,300,000 M H HOD N MISSRIVSWP LSD HOPPER 4-01
5 OA 10/3/00 2,300,000 M HHOD N MISSRIVSWP LSD HOPPER 5-01
6 OA 10/3/00 2,300,000 M H HOD N MISSRIVSWP LSD HOPPER 6-01
7 OA 10/3/00 2,300,000 M HHOD N MISSRIVSWP LSD HOPPER 7-01
8 OA 10/3/00 2,300,000 M H HOD N MISSRIVSWP LSD HOPPER 8-01
9 OA 10/3/00 2,300,000 M HHOD N MISSRIVSWP LSD HOPPER 9-01
61 A 10/16/00 2,000,000 M P HMD N ATCHRIVBAR CHN LSD CT 1-01
31 OA 11/7/00 2,000,000 M P HOD N MISSRVN.O.HAR LSD CT 2-01
32 OA 11/7/00 700,000 M P HOC N MISSRVN.O.HAR LSD CT 3-01
62 A 12/1/00 2,000,000 M P HMD N ATCHRYVBAR CHN LSD CUT 2-01
60 A 12/1/00 4/23/01 2,000,000 M P HMD N ATCHRV BAY & BAR LSD CUT 01
225 A 12/1/00 4/15/01 1,000,000 M P HOD N ATCHRV HORSESH LSD CUT 1-01
226 A 12/1/00 4/15/01 1,000,000 M P HOD N ATCHRV HORSESH LSD CUT 2-01
152 OA 12/1/00 600,000 M P YWD N BAPTISTE COLLETTE BR CH 1-01
65 A 12/1/00 400,000 M P HMC N BERWICK BAY LSD CUTTER 1-01
66 A 12/1/00 2,000,000 M P HMD N BERWICKBAY LSD CUTTER 2-01
118 A 12/1/00 M P Y UC N LAKE CATAHOULA
95 OA 12/5/00 1,000,000 M H HOD N MISSRIV XINGS LSD HOPP 1-01
96 OA 12/5/00 1,000,000 M H HOD N MISSRIVXINGS LSD HOPP 2-01
185 A 12/17/00 7/15/01 2,000,000 M U YOD N MR-GO BAR CHANNEL CY
130 OA 1/2/01 1,000,000 M P HXD N MISSRVSALTWTR SILL LSD CUT
186 OA 1/14/01 8,000,000 M P YWD N MR-GO MILE -3.3 TO MILE 12.0
180 A 1/15/01 2/15/01 1,000,000 M P Y BD N HOUMA NAV CANAL CAT IS PASS
116 A 2/1/01 3/1/01 6,000,000 M P Y OD N ATCHRIVBAR CHAN CY FY 2001
188 A 2/7/01 3/7/01 3,500,000 M P YWD N MR-GO MILE 36.0 TO MILE 49.0

Data as of: 15-Aug-00

Report Run Date:  Tuesday, August 15, 2000

Page 3 of 9



J Advertising Bid Quantity WDMD S
Seq S Date Open CubicYards C T US$A Job Name
115 A 3/1/01 4/1/01 2,000,000 M P YMD N ATCHRIV BAY CHAN CY FY 2001
145 A 4/1/01 175,000 M P YCC N GIWWBELOW BAYOU SORRELL L
290 A 4/5/01 6/30/01 300,000 M P YWD N BAYOU SEGNETTE WATERWAY
190 OA 4/12/01 2,000,000 M H HOD N MR-GO BAR CHAN LHD NO. 1-01
191 OA 4/12/01 2,000,000 M H HOD N MR-GO BAR CHAN LHD NO. 2-01
192 OA 4/12/01 2,000,000 M H HOD N MR-GO BAR CHAN LHD NO. 3-01
187 OA 4/14/01 1,000,000 M P YWD N MR-GO MILE 12 TO MILE 23 NC
172 A 4/20/01 5/20/01 1,000,000 M P YWD N BARATARIA WW BAY CH MI 0-16
165 A 5/1/01 8/9/01 700,000 M X HOC N 3RIVORLFBAY PAL FBAY BR H
153 A 5/1/01 7/31/01 1,000,000 M P YWD N BAPTISTE COLLETTE BR CH 2-01
50 A 5/1/01 M P YWD N MISSRV CY CUTTER DELTA REF
67 A 6/1/01 400,000 M P HMC N BERWICK BAY RENTAL CUTT 3-01
127 A 7/1/01 7/30/01 4,000,000 M P YMD N CALCRIV5-14
240 OA 10/30/01 250,000 M P YMC N IWW TOBY DULAC, BY PELTON
MVN Totals: 53 Contract(s) 115,725,000 CYS
NAB District BALTIMORE
9 A 9/1/00 10/3/00 1,400,000 M H Y OD N CAPEHENRY, YORK SPIT, VA
4 A 10/5/00 11/7/00 30,000 M P YUB S POTOMAC @ MT. VERNON
3 A 1/3/01 2/1/01 40,000 M P YBC S OCEANCITY, WORCESTER CO, M
6 A 2/1/01 3/6/01 45,000 M P YBC S LITTLE WICOMICO RIVER, VA
5A 2/1/01 3/6/01 60,000 M P YCC S WICOMICO RIVER, MD
10 A 4/2/01 5/2/01 1,800,000 M P YBE N ASSATEAGUE ISLAND, MD
2 A 4/24/01 5/24/01 4,500,000 B B YCE N BALTIMORE HARBOR ANCHORAG
1A 6/8/01 7/10/01 2,500,000 M B Y CE N BALTIMORE HARBOR, MD
NAB Totals: 8 Contract(s) 10,375,000 CYSs

Data as of: 15-Aug-00
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J Advertising Bid Quantity WDMD S
Seq S Date Open CubicYards C T US$A Job Name
NAN District NEW YORK
2 M 70,000 M U NARROWS OF LAKE CHAMPLAIN,
9P 12/27/00 1/29/01 850,000 M Z PERTH AMBOY ANCH, NY/NJ CHL
5P 5/18/01 7/1/01 200,000 M H Ambrose Channel
8 P 5/18/01 7/1/01 100,000 M B East River
7 A 5/18/01 7/1/01 100,000 M B Flushing Bay
11 P 6/15/01 7/15/01 250,000 M U ALBANY TURNING BASIN
NAN Totals: 6 Contract(s) 1,570,000 CYS
NAO District NORFOLK
1A 9/22/00 10/24/00 100,000 M H Chincoteague Inlet
2 A 10/3/00 11/7/00 600,000 M P Norfolk Harbor 45'-50'
3 A 10/13/00 11/14/00 100,000 M P Lynnhaven Inlet
4 A 11/17/00 12/19/00 65,000 M P Starlings Creek
5A 1/8/01 2/8/01 80,000 M P Rudee Inlet
6 A 5/26/01 6/26/01 150,000 M P Waterway on Coast Va (WCV)
7 A 6/15/01 7/15/01 600,000 M H Norfolk Harbor (Thimble)
8 A 6/15/01 7/15/01 50,000 M B Norfolk Harbor 35'
NAO Totals: 8 Contract(s) 1,745,000 CYS
NAP District PHILADELPHIA
6 P 10/20/00 11/21/00 570,000 M P WILMINGTON HARBOR
3P 1/16/01 2/19/01 300,000 M P NJ INTERCOASTAL WATERWAY
1P 3/1/01 4/1/01 8,000,000 B W Del. River Phila. to Sea
7P 3/21/01 4/20/01 800,000 M W DEL RIV. PHILA. TO TRENTON
10 P 3/30/01 4/30/01 6,174,000 N P ABSECON ISLAND
8 P 6/1/01 7/1/01 570,000 M P WILMINGTON HARBOR

Data as of: 15-Aug-00
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J Advertising Bid Quantity WDMD S

Seq S Date Open CubicYards C T US$A Job Name

5P 6/6/01 7/6/01 1,500,000 N P YBE U DEWEY/REHOBOTH

4 P 6/30/01 8/3/01 4,000,000 N P YBE U AVALON/STONE HARBOR

11 P 7/1/01 8/1/01 360,000 N U Y B D N CAPE MAY INLET TO LOWER TWP

9P 7/1/01 8/1/01 70,000 M P YTC N IWW, REH. BAY TO DEL. BAY

12 P 7/1/01 8/1/01 2,400,000 N U YBE N LOWER CAPE MAY MEADOWS

2P 7/17/01 8/16/01 1,000,000 M U YMD N C&D CANAL/UPPER CHESAPEAKE
NAP Totals: 12 Contract(s) 25,744,000 CYs
NWP District PORTLAND

5P M U Y X A N South Coast Hopper

1P 4/15/01 5/15/01 1,500,000 M H Y OD N North Coast Contract
NWP Totals: 2 Contract(s) 1,500,000 CYSs
NWS District SEATTLE

3 A M U Y X A N Grays Hbr & Ch. River-Outer

1A 12/20/00 1/23/01 100,000 M B YOB S SEATTLE HARBOR

2 A 12/21/00 1/20/01 M U Y X A N Inner Grays Harbor

6 A 4/25/01 5/25/01 35,000 M B YOB S WILLAPA HARBOR, WA

4 A 7/6/01 8/5/01 200,000 M P YUC N EVERETT HARBOR, WA

5A 7/12/01 8/11/01 35,000 M B YOB S SWINOMISH CHANNEL,WA
NWS Totals: 6 Contract(s) 370,000 CYS
SAJ District JACKSONVILLE

50 A M U Y X B N Clearwater Pass 2001 maint

55 A N U Y X B N Horseshoe Maintenance

40 A M U Y XD N IWW Broward Co. 2001 maint

45 A M U Y XD N IWW Palm Valley 2001 maint

Data as of: 15-Aug-00
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J Advertising Bid Quantity WDMD S
Seq S Date Open CubicYards C T US$A Job Name
25 P M U Y XA N PORTEVERGLADES, HBR
155 A 5/10/00 7/1/00 M U Y X B N Suwanee River O&M
35 P 5/11/00 6/27/00 150,000 M P Y UC S CANAVERAL BARGE CANAL
80 A 6/1/00 7/15/00 M P Y XA N Fort Myers Beach
75 A 7/30/00 8/22/00 N U Y X E N San Juan Harbor Deepening
85 C 8/21/00 10/5/00 800,000 M H Y OD N KINGSBAY E.C. '01 (WINTER)
95 A 10/1/00 11/1/00 M P Y X B N Martin Co. BEC
9 P 10/1/00 11/15/00 3,400,000 M Y Y BE N ST.JOHNS CO. SHORE PROT.
145 A 11/15/00 1/15/01 1,900,000 N U Y UE S JAXHARBOR DEEPENING '00
135 A 1/15/01 3/1/01 M U Y XA N MiamiHarbor O&M
150 M 3/15/01 4/15/01 250,000 M U Y X C N SanJuan 2000 maintenance
60 A 9/2/01 10/2/01 1,000,000 M P Y BD N SandKeyBEC
70 A 9/30/01 11/15/01 M U Y XD N Manatee River 2000 maint
SAJ Totals: 17 Contract(s) 7,500,000 CYs
SAM District MOBILE
1A 10/11/00 12/14/00 2,250,000 M H HOE N Mobile Harbor Bay/Bar #01-01
2 OA 11/8/00 2,250,000 M H HOE N Mobile Harbor Bay/Bar #2-01
3 OA 11/8/00 1,000,000 M H HOD N Mobile Harbor Bay/Bar #3-01
4 OA 11/8/00 1,000,000 M H HO D N Mobile Harbor Bay/Bar #4-01
SAM Totals: 4 Contract(s) 6,500,000 CYS
SAS District SAVANNAH
1P 9/1/00 10/2/00 2,000,000 M H YOE N Sav&Bruns Entr Chl
5P 4/2/01 5/2/01 1,600,000 M P YMD S AIWW
4 P 6/1/01 7/2/01 450,000 M P Y UC E EastRiver
2P 7/2/01 8/2/01 3,700,000 M P Y UE N SavHbrSta50to 112.5

Data as of: 15-Aug-00
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J Advertising Bid Quantity WDMD S

Seq S Date Open CubicYards C T US$A Job Name
3P 7/2/01 8/2/01 4,200,000 M P Y UD S SedimentBasin & Sta 0 to 50
6 P 7/25/01 8/27/01 800,000 M P Y UD S Kings Bay Maintenance Dredgi
SAS Totals: 6 Contract(s) 12,750,000 CYSs

SAW District WILMINGTON

4 P 9/22/00 11/21/00 9,000,000 N UYME N WILMHBRNW 96 ACT OB(INNER B
3P 9/28/00 11/3/00 2,000,000 M HYOD N WILM& MOREHEAD CITY (OB)
7P 10/12/00 11/14/00 500,000 M P YSD S MOREHEAD CITY (INNER HARBOR
6 P 10/16/00 11/16/00 2,000,000 N U YBE N WILMHBRNW 9 ACT(HORSEHO
1P 10/17/00 11/1/00 1,000,000 M P Y BD N CAROLINABEACH RENOURISH (N
5P 5/11/01 6/14/01 350,000 M H YOD N MANTEO (OCEAN BAR)
2P 9/8/01 10/12/01 400,000 M P YBD S AIWWINLET XINGS

SAW Totals: 7 Contract(s) 15,250,000 CYS

SPL District LOS ANGELES

2P 10/13/00 11/14/00 N P M B D N Surfside-Sunset Bch Stage 11
1P 5/14/01 6/28/01 1,500,000 M P M BD N SANTA BARBARA HBR MAINT.DRE
SPL Totals: 2 Contract(s) 1,500,000 CYSs

SPN District SAN FRANCISCO

1A 8/21/00 9/21/00 200,000 M B Y OD N Richmond Inner Harbor

3 A 8/28/00 9/28/00 200,000 M X Y UD N Suisun Bay Channel

2 A 1/12/01 2/13/01 400,000 M B Y OD N Oakland Harbor (In & Out)

4 P 2/13/01 3/14/01 50,000 M H Y OD N Pinole Shoals Channel

5A 7/20/01 8/23/01 600,000 M H Y OD N Humboldt Harbor (B&E)
SPN Totals: 5 Contract(s) 1,450,000 CYSs
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J Advertising Bid Quantity WDMD S
Seq S Date Open CubicYards C T US$A Job Name

SWG District GALVESTON

11 A 8/2/00 9/1/00 2,000,000 M P YMD N GIWW-C.C. BAY TO MUDFLATS

4 A 8/15/00 9/15/00 1,000,000 M P YBD U MOUTH OF COLORADO ENTRANC
20 A 9/2/00 10/2/00 500,000 M Y Y MD N BIH-BROWNSVILLE ENT. CHANNE
12 A 9/2/00 10/2/00 300,000 M P Y SD N GIWW-MAIN CH. IN MATA. BAY
5A 9/15/00 10/15/00 4,000,000 M H YOD N SNWW-OUTER BAR AND BANK
15 A 10/2/00 11/1/00 800,000 M P YOD N GIWW-PTISABEL 2 ARROYO COL
14 A 10/2/00 11/2/00 2,800,000 M P YME N GIWW-ROLLOVER TO CAUSE. &A
13 A 11/8/00 12/8/00 1,000,000 M Y Y MD N PTMANSFIELD ENT. & MAIN CH.
16 A 12/31/00 1/30/01 1,500,000 M P Y SD N CCSC-BCN 82TO MAIN TB

6 A 2/1/01 3/1/01 2,100,000 M P YOC N GIWW-CHANNEL TO PALACIOS
17 A 2/14/01 3/16/01 1,500,000 M P YMD N GIWW-TURNSTAKE TO LIVE OAK
1A 3/1/01 4/1/01 16,000,000 B P YWE N HGNC-MID BAY
18 A 3/16/01 4/15/01 1,200,000 M H YOD N CCSC-ENTRANCE CHANNEL

7 A 4/1/01 5/1/01 2,500,000 M H YOD N FREEPORT ENTRANCE CHANNEL
8 A 4/15/01 5/15/01 2,000,000 M P YUD N SNWW-SABINE PASS CHANNEL
19 A 4/16/01 5/16/01 1,800,000 M P Y SD N GIWW-MAIN CH. IN ARANSAS BAY
2 H 5/1/01 6/1/01 250,000 U P Y CU N HSCTRIB-GREENS BAYOU

9 A 6/1/01 7/1/01 600,000 M H YOD N MATAGORDA ENTRANCE CHANN
10 A 8/1/01 9/1/01 1,500,000 M P YMD N MSC-MAT PENN TO PT COMFORT
3 A 9/1/01 10/1/01 2,000,000 M P Y TD N TC-TEXAS CITY CHANNEL

SWG Totals: 20 Contract(s) 45,350,000 CYSs
REPORT TOTALS: 182 CONTRACT(S) AND 256,789,000 CYS

Advertising Schedule Legend of codes used in this report are available on the
Dredging Homepage as a separate report.
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